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The Metropolitan Branch Trail (MBT) is a proposed 8-mile multi-use trail that runs from Silver Spring in Maryland 

to Union Station in the District of Columbia.  This project is a 6,500 linear foot section of the trail that runs from 

New York Avenue, NE to Franklin Street, which is constructed under a design build deliver method in four phases. 

 

• Total Contract Value  $4,307,484.76 

• Prime Design Build Contractor  Fort Myer Construction Company 

• Original Notice to Proceed  July 22, 2008 

• Contract Completion Date  July 21, 2009 

 

The work generally consists of: 

• 11’ wide asphalt path with 2’ wide crushed stone shoulder paths on either side 

• Access to the path are available at various dead end streets via gateways and shopping centers  

• The project includes all trail amenities including landscaping, fencing park benches and pedestrian solar 

lighting and emergency call boxes. 

• Signing and pavement marking along the path will guide the pedestrians through the path. 

• Soil erosion and sediment control measures are employed throughout the length of the project including silt 

fence, inlet protection, and tree protection. 

•  

 

METROPOLITAN BRANCH TRAIL DESIGN BUILD PROJECT 

FROM NEW YORK AVENUE, NE to FRANKLIN STREET 

Contract # DCKA-2007-R-003 

PROJECT SUMMARY 

ISSUES AND RESOLUTIONS 
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Field Issues 

• The issue of CR-6 used in lieu of G.A.B on shoulder of phase 4 needs to be resolved before fence is installed in 

that area 

Administrative Issues 

• FMCC and DDOT working on easement area and insurance requirements for WMATA 

 

 

 

 

Monday, October 26, 2009 
 

  The  prime  contractor  carried  out  work  as  shown  below. 

• Tying  reinforcement steel of stem of concrete retaining wall  @ locations of phase 2 trail area shown below, 

setting forms and pouring class B (4500 psi) concrete. 

Sta.29+42  to  29+72 

Sta.30+02   to  30+32 

Sta.30+62   to  30+92 

Sta.31+22   to  31+52 

• Raking  large size stones from CR-6 used for both shoulders of Phase 4 trail between sta. 45+25 and 

51+30.REFER  TO  NOTE ON SHEET # 2  REGARDING  CONFLICT ABOUT  WRONG MATERIAL USED ON 

SHOULDER. Placing base asphalt @ “5” and “T” street to tie in new driveway @ trail area of phase 4. 

• The concrete  was tested by PSI technician (Mr.Ali Basravi)  for entrained air,slump and concrete temperature 

and their values were found to be 6.5%,4.5” and 71 degrees. The D.D.O.T. laboratory technician  (Mike) also 

tested concrete for quality assurance . 

 

Tuesday, October 27, 2009 
 

• Because  of  overnight   and  prevailing  rain,  the  contractor  did  not work  today. 

 

• JMT resident engineer visited  D.D.O.T. laboratory  to  see  Mr. Rezene Medhani  to  find out  the  frequency  of  

independent  assurance  required   for  this  project but  he  was not  available. 
 

Wednesday, October 28, 2009 
 

The  prime contractor  carried  out  work  as shown  below. 

• Tying reinforcement  steel, setting  forms  of stem of concrete retaining wall @ locations shown  below and pouring class 
B concrete (4500 psi). 
(a)  Sta.30+32 to 30+62 
(b)  Sta.30+92 to 31+22 
(c)  Sta.31+52 to 31+82 

(d)  Sta.32+12 to 32+42 

 

DAILY WORK PERFORMED 
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• Placing  top soil in the area @ “5” and “T” street intersection @ corner of “Sanitary grocery store” ( at present it is 
Verizon office 

•  Placing  G.A.B. on top of CR-6 placed for shoulders of phase 4  

        trail  from sta.40+88 to  sta.45+25 of  phase 4 trail area. 

NOTE:  PSI technician came to site to pick up the concrete cylinders 
             made on 10-26-2009. He was scheduled to test concrete today 
             but due to concrete scheduled early,testing was cancelled  for 
             today. 
 

Thursday, October 29, 2009 

• The   prime  contractor  tied reinforcement  steel, set  forms and poured  class B ( 4500 psi ) concrete for stem wall of 
concrete retaining  wall  of  phase 2  trail  area @ locations shown below. 

Sta. 31+82  to  32+12 

Sta. 32+42  to  32+72 

Sta. 33+02  to  33+32 

Sta.  33+62  to  33+92 

• The  concrete  was  tested by PSI technician ( Mr. John)   for entrained air, slump, temperature and they were found to be 
6.5 %, 4.0” and 72 degrees respectively. 8 cylinders were made. 

• Grading  the  area of proposed location of gate on east side of rest area near “4” and “S” street on phase 4 trail  area. 

• The  service provider of sub-contractor( Long Fence)  carried out excavation for fence post foundations between sta. 
40+94and  46+84  of phase 4 trail area, poured 3000 psi concrete (from Aggregate Industries)  and set posts. 

 

Friday, October 30, 2009 
 

• The   prime  contractor  carried  out  tying  reinforcement steel  of stem of concrete retaining wall  of phase 2 @  locations  
shown below, setting  forms for stem wall  and  pouring  class B(4500 psi) concrete. 

•  32+72  to  33+02 

•  33+32  to  33+62 

•  33+92  to  34+22 

• 34+52  to   34+82 
 

• The  service provider( R & R  Fencing)  of sub-contractor ( Long Fence)  carried  out work shown below 2 the area of 
phase 4 

• Setting  the fence  between the posts from sta.40+94 to  sta.45+94. 

• Drilling  foundations of fence posts from sta.46+91 to 48+75. 
 

• NOTE:  The  concrete  was  tested by PSI technician ( Mr.Ali Basravi ) for entrained air, slump and  temperature and they 
were found to be 6.8 %, 5.0” and 74 degrees ( F). Eight  concrete cylinders  were made  by the technician. I  had  
requested for D.D.O.T.laboratory technician to do QA work of concrete but was not available due to snow duties. 
 

 

Saturday, October 31, 2009 

 

• The  service   provider (  R & R  Fencing)  of  subcontractor ( Long Fence)  carried  out  work  as  shown  below. 

• Drilling  foundations  for  fence posts  from sta.48+75 to  sta.51+29 of  phase  4  trail  area.    

• Pouring  3000 psi  concrete ( delivered by Aggregate Industries) and  setting  fence posts from   sta.46+84  to  sta 51+29 
of phase  4  trail  area.   
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Financials Period ending 10/31/09

Contract Value Previous This Month To Date % comp

Original Contract 4,307,484.76$      1,896,072.39$      318,246.45$      2,214,318.84$      51.41%

Change Orders -$                      

Total Contract 4,307,484.76$      1,896,072.39$      318,246.45$      2,214,318.84$      

Progress Payments

 

 

 

The contractor submitted the following two week look ahead schedule 

 

 

 

FINANCIALS 

SCHEDULE 



CONSTRUCTION MANAGER’S WEEKLY PROGRESS REPORT - Metropolitan Branch Trail Design Build Project 

Week OF 10/26/09 – 10/31/09 

Page. 5 

 

 
PROJECT PHOTOS 
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